
Pillar Point West Trail Living Shoreline Construction Contract
Forecast Final Quantities
Date: 04/13/2022

Item No. Item Description Unit
 Estimated 
Quantity Unit Price Bid Price

Forecast 
Final Qty

% Of 
Estimated

Amount of 
Quantity 

Adjustment
1 Mobilization and Demobilization LS 1.00            39,000.00$   39,000.00$        1.00            100% -$             
2 Stormwater Pollution Prevention Plan (SWPP) and Erosion Control LS 1.00            38,635.00$   38,635.00$        1.00            100% -$             
3 Trench Safety Plan and Temporary Shoring LS 1.00            25,255.00$   25,255.00$        1.00            100% -$             
4 Demolition and Removal of Demolished Materials LS 1.00            55,925.00$   55,925.00$        1.00            100% -$             
5 Demolition of Existing 36" RCP LF 49.00          274.00$        13,426.00$        49.00          100% -$             
6 Salvage of Existing Beach Rock to Stockpile CY 50.00          270.00$        13,500.00$        100.00        200% 13,500.00$   
7 Asbestos Cement Pipe Concrete Encasement LF 80.00          173.00$        13,840.00$        80.00          100% -$             
8 Subbase Fill CY 850.00        118.00$        100,300.00$      850.00        100% -$             
9 Class 2 Base TON 330.00        98.00$          32,340.00$        361.51        110% 3,087.98$     

10 Decomposed Granite Trail SF 6,300.00     18.30$          115,290.00$      6,300.00     100% -$             
11 1" to 6" Rock TON 7,000.00     131.90$        923,300.00$      7,028.00     100% 3,693.20$     
12 Existing Beach Rock in Lieu of 1" to 6" Rock CY 50.00          67.00$          3,350.00$          62.50          125% 837.50$        
13 Rock Fingers TON 400.00        267.70$        107,080.00$      405.20        101% 1,392.04$     
14 Sand Dunes (including sand from Airport Stockpile) CY 7,000.00     25.00$          175,000.00$      7,000.00     100% -$             
15 Import Sand from Airport Stockpile CY 1,560.00     21.75$          33,930.00$        1,322.10     85% (5,174.33)$   
16 Rock-lined Concrete Ditch LF 470.00        95.60$          44,932.00$        470.00        100% -$             
17 Inlet Structure to 24" RCP (Catch Basin) LS 1.00            23,225.00$   23,225.00$        1.00            100% -$             
18 24" RCP LF 65.00          676.80$        43,992.00$        65.00          100% -$             
19 Riprap Energy Dissipator at 24" RCP (Outlet Structure) LS 1.00            20,500.00$   20,500.00$        1.00            100% -$             
20 Overflow Inlet Structure to 18" HDPE Pipe at Biofiltration Pond LS 1.00            8,740.00$     8,740.00$          1.00            100% -$             
21 18" HDPE Pipe LF 50.00          179.50$        8,975.00$          50.00          100% -$             
22 Riprap Energy Dissipator at 18" HDPE Pipe LS 1.00            17,500.00$   17,500.00$        1.00            100% -$             
23 Excavation for Biofiltration CY 700.00        115.00$        80,500.00$        700.00        100% -$             
24 Biofiltration Soil Mix TON 490.00        138.40$        67,816.00$        539.00        110% 6,781.60$     
25 Biofiltration Gravel Storage TON 185.00        157.40$        29,119.00$        129.50        70% (8,735.70)$   
26 Biofiltration Filter Liner SY 700.00        9.00$            6,300.00$          700.00        100% -$             
27 Post and Rope Fencing (Trail) LF 430.00        41.20$          17,716.00$        430.00        100% -$             
28 Post and Rope Fencing (Footpath) LF 400.00        26.50$          10,600.00$        400.00        100% -$             

Total 2,070,087.00$   15,382.30$   


